
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:25 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 316 Date: 26-Jun-2014 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 752

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Tctivites

* Checked e-mail & performed paper work early morning. Attended safety meeting until 9:10 AM.

* Went to T1 - Tower Base Area by boat around 9:30 AM with Robert in the same boat,

* ABF crew performed prep work ready for Tower (beyond 53 m) cleaning / painting work today, they might
start tomorrow or next weak.

ABF's crew: Rogelio Rodriguez, Aurelio Rodriguez (not in PMIV system), Guillermo Limon (Labor
Forman), Javier Medina, Danny Schwartz, James Sturgeon (ABF's Forman) performed prep & cleaning
(below 53 meter) today. Crew might perform grout chipping & patching on bottom of tower skirt tomorrow.

* For CCC painters' works:
- Continued removed scaffolding on west side of tower base (see pictures). Total 10 people worked in field
today. Crew moved scaffolding members on north side of tower ready for crane to move to barge
tomorrow.

Paint Crew: Billy Gatewood, Recavdo Pasalla (paint forman), Marco Ornuno, Javier Alvag, Edilberto
Leon, Ron Shaves, Jose Ayala, Felipe Jr. Sunloz, Jauier Alcala, Felipe Martinez & Tony Katrones
(Superintendent).

* Three personnel were installing pump at bottom of tower base and connecting pipe to outside the tower
(FS W) .
* Three labores were working on Dehumidifier duct welding to panel on cell 6 area.
* Went down to Tower base to check caulk sealing between base plates (Cell #5), but did not see any one
working down there.

* Back to office, performed paper work including RFI/Submittal PMIV works until 3:40 PM.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 316 Date: 26-Jun-2014 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 316 Date: 26-Jun-2014 Thursday

Two FSW workers performed dehumidifier duct welding on east side
of opening area

New & Old east span bay bridge

Ten panters removed scaffolding on west side of tower FSW fitting crew installed pump & connecting pipe

Dehuumidifier and surrounding piping & duct at Cell 6 area FSW crew installed duct fitting to dehumidifier at cell 6 area
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 316 Date: 26-Jun-2014 Thursday

CCC crew put the scaffolding members together ready to move to
barge

Inside of tower base at cell #5 - checking caulk sealing on tower base
plates

CCC Tony & ABF paint inspector watched operation in east side of
tower opening area
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